COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 12/ 2001

ESTI MATE SUMVARY 13:17: 24
CONTI D: C11624 ESTI MATE NO. 0014 PROG SPEC YR: 1994
PCN: 11624-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 120.0 DAYS TI ME ALLOW 120 WORK DAYS
EDLOVE RD PERCENT TIME:  100. 00 ORI G TI ME ALLOW 120 WORK DAYS
PROQJECT NO C 0242-021
EDLONE RD
NAVE OF ROAD:
PRQJECT COUNTI ES: TELLER
CONTRACTOR:
XKE CONTRACTORS | NC PAY PERI OD ENDI NG 06/ 12/ 2001 DATE TI ME STARTED 06/14/1999
P. O. BOX 66 . DATE LET 04/ 22/ 1999 DATE WORK BEGAN 06/ 14/ 1999
DATE AWARDED 05/ 24/ 1999 DATE TI ME SToPPED 08/24/2001
DATE CONTRACT EXECUTED  05/24/1999 DATE ACCEPTED 08/ 24/ 2001
Par ker CO 80134 719/ 528-1778 DATE NOTI CE TO PROCEED 06/ 14/ 1999
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 1, 812, 115. 45 PARTI Cl PATI NG $ 8, 200. 00 $ 0. 00
AWARD PRQJECT AM: $ 1, 674, 657. 15 NON- PARTI Cl PATI NG 1, 752, 943. 05 30, 447. 24
PERCENT COWPLETE: 97.19% TOTAL EARNI NGS 1, 761, 143. 05 30, 447. 24
FUNDS AVAI LABLE: $ 50, 972. 40 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 761, 143. 05 30, 447. 24
TOTAL CLAI VB $ 0. 00 RETAI NAGE -25,119. 86 0. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 736, 023. 19 30, 447. 24
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 1, 736, 023. 19 30, 447. 24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30, 447. 24

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: Clie624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 11624- Bl D ESTI MATE RUN 06/ 12/ 2001
PRQJECT: C 0242-021 ESTI MATE NO. 0014 13:17: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00001 REMOVAL OF STRUCTURE 0O 3. 000 3. 000
EACH 0. 000 0. 00
60. 00000 3. 000 180. 00
0010 202-00035 REMOVAL CF PI PE 63. 100 63. 100
M 0. 000 0. 00
50. 00000 63. 100 3, 155. 00
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 253. 000 253. 000
M2 0. 000 0. 00
9. 00000 253. 000 2,277.00
0020 202-00250 *REMOVAL OF PAVEMENT MARKI NG 740. 000 740. 000
%4 0. 000 0. 00
16. 50000 740. 000 12, 210. 00
0025 202-00700 *REMOVAL OF LI GHT STANDARD 1. 000 1.000
EACH 0. 000 0. 00
520. 00000 1. 000 520. 00
0030 202-00810 REMOVAL COF GROUND SI GN 13. 000 13. 000
EACH 0. 000 0. 00
110. 00000 13. 000 1, 430. 00
0035 202-01000 *REMOVAL OF FENCE 1, 022. 000 1, 022. 000
M 0. 000 0. 00
3. 00000 1, 022. 000 3, 066. 00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 77.100 77.100
M 0. 000 0. 00
8. 00000 77.100 616. 80
0045 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0. 000 0. 00
130. 00000 2.000 260. 00
0050 202-04001 PLUG CULVERT 1.000 1. 000
EACH 0. 000 0. 00
360. 00000 1.000 360. 00
0055 203-00010 UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 23, 870. 000 23, 870. 000
MB 0. 000 0. 00

5. 70000 23,870. 000 136, 059. 00



CONTI D: C11624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 11624-BI D ESTI MATE RUN 06/ 12/ 2001
PRQJECT: C 0242-021 ESTI MATE NO 0014 13:17: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-00062  EMBANKMENT MATERI AL ( COMPLETE | N PLACE) (SPECI AL) 21, 867. 000 21, 867. 000
MB 0. 000 0. 00
9. 00000 21, 867. 000 196, 803. 00
0065 203-01500  BLADI NG 17. 000 17. 000
HOUR 0. 000 0. 00
95. 00000 17. 000 1, 615. 00
0070 203-01597  POTHOLI NG 29. 000 29. 000
HOUR 0. 000 0.00
180. 00000 29. 000 5, 220. 00
0075 206-00000  STRUCTURE EXCAVATI ON 911. 600 911. 600
MB 0. 000 0. 00
6. 00000 911. 600 5, 469. 60
0080 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3, 719. 000 3, 719. 000
MB 0. 000 0. 00
17. 00000 3, 719. 000 63, 223. 00
0085 206-00200 STRUCTURE BACKFILL (CLASS 2) 210. 400 210. 400
MB 0. 000 0. 00
12. 50000 210. 400 2, 630. 00
0090 206-00510 FILTER MATERI AL ( CLASS A) 11. 150 11. 150
MB 0. 000 0. 00
15. 00000 11.150 167. 25
0095 207-00205 TOPSO L 1, 846. 000 1, 846. 000
MB 0. 000 0. 00
13. 50000 1, 846. 000 24,921. 00
0100 208-00011  EROSI ON BALES (VEED FREE) 186. 000 186. 000
EACH 0. 000 0.00
22. 00000 186. 000 4,092. 00
0105 208-00020 SILT FENCE 648. 000 648. 000
M 0. 000 0. 00
5. 00000 648. 000 3, 240. 00
0110 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
7, 000. 00000 1. 000 7, 000. 00



CONTI D: Cl11624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 11624- Bl D ESTI MATE RUN 06/ 12/ 2001
PRQJECT: C 0242-021 ESTI MATE NO 0014 13:17: 24

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 209-00600  DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 25, 362. 000 25, 362. 000
L 0. 000 0.00
0. 30000 25, 362. 000 7, 608. 60
0120 210-00001 RESET STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
6, 950. 00000 1. 000 6, 950. 00
0125 210-00011 RESET MAI LBOX STRUCTURE (TYPE 1) 2.000 2.000
EACH 0. 000 0.00
350. 00000 2.000 700. 00
0130 210-00810 RESET GROUND SI GN 12. 000 12. 000
EACH 0. 000 0.00
160. 00000 12. 000 1, 920. 00
0135 212-00006  *SEEDI NG ( NATI VE) 2.220 2.220
HA 0. 000 0.00
1, 890. 00000 2.220 4,195. 80
0140 213-00002 *MJLCH NG (WEED FREE HAY) 1.790 1.790
HA 0. 000 0.00
1, 540. 00000 1. 790 2, 756. 60
0145 213-00008  *MJLCH NG (WOOD CHI P) 2.000 2.000
B 0. 000 0.00
35. 00000 2.000 70. 00
0150 213-00061  *MJLCH TACKI FI ER 301. 000 301. 000
KG 0. 000 0.00
3.00000 301. 000 903. 00
0155 213-00460 *METAL LANDSCAPE BORDER (5X100 MM 16. 000 16. 000
M 0. 000 0.00
9. 00000 16. 000 144. 00
0160 214-00215 *DECI DUOUS TREE (38 MM CALI PER) 24.000 24. 000
EACH 0. 000 0.00
170. 00000 24. 000 4, 080. 00
0165 214-00350 *DECI DUOUS SHRUB (NO. 5 CONTAI NER) 10. 000 10. 000
EACH 0. 000 0.00
21. 00000 10. 000 210. 00



CONTI D: Cl11624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 11624- Bl D ESTI MATE RUN 06/ 12/ 2001
PRQJECT: C 0242-021 ESTI MATE NO 0014 13:17: 24

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 214-00506 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 19. 000 11. 000
EACH 0. 000 0.00
275. 00000 11. 000 3, 025. 00
0175 214-00508 *EVERGREEN TREE (2.4 METER) (BALL AND BURLAP) 40. 000 21. 000
EACH 0. 000 0.00
340. 00000 21. 000 7, 140. 00
0180 214-00510 *EVERGREEN TREE (3 METER) (BALL AND BURLAP) 16. 000 8. 000
EACH 0. 000 0.00
450. 00000 8. 000 3, 600. 00
0185 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAI NER) 3. 000 3. 000
EACH 0. 000 0.00
32.00000 3. 000 96. 00
0190 214-00910 *PERENNIALS (NO. 1 CONTAI NER) 52. 000 52. 000
EACH 0. 000 0.00
6. 50000 52. 000 338. 00
0195 216-00030 SO L RETENTI ON BLANKET ( SPECI AL) 4,269. 000 4, 269. 000
M 0. 000 0.00
2. 60000 4,269. 000 11, 099. 40
0200 304- 06000 AGGREGATE BASE COURSE (CLASS 6) DELETED FORM 105 0. 000 0. 000
T 0. 000 0.00
16. 50000 0. 000 0. 00
0205 403-34341  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 6, 798. 365 6, 798. 365
58- 40
) T 0. 000 0.00
50. 00000 6, 798. 365 339, 918. 25
0210 411-10255 *EMULSI FI ED ASPHALT (SLOW SETTI NG 5, 323. 000 5, 323. 000
L 0. 000 0.00
0. 25000 5, 323. 000 1, 330. 75
0215 420-00110 GEOTEXTILE (DRAI NAGE) (CLASS A) 35.770 35.770
M2 0. 000 0.00
4.80000 35.770 171. 70
0220 420-00200 GEOTEXTILE (WEED BARRI ER) DELETED FORM 105 0. 000 0. 000
M 0. 000 0.00
2. 00000 0. 000 0. 00



CONTI D: Cl11624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 11624- Bl D ESTI MATE RUN 06/ 12/ 2001
PRQJECT: C 0242-021 ESTI MATE NO 0014 13:17: 24

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 504-04100  *MECHANI CALLY STABI LI ZED EARTH WALL MCR LINE | TEM 1 741. 000 741. 000
M 0. 000 0.00
350. 00000 741. 000 259, 350. 00
0225 MATERI AL ALLOWANCE 500F TI MBER 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0225 MATERI AL ALLOWANCE 500F TI MBER 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0230 506-00206 RIPRAP (150 MV) 11. 000 11. 000
B 0. 000 0.00
72. 00000 11. 000 792. 00
0235 506-00218 RIPRAP (450 MV 10. 000 10. 000
B 0. 000 0.00
66. 00000 10. 000 660. 00
0240 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 57.071 57.071
T 0. 000 0.00
158. 00000 57.071 9, 017. 22
0245 603-15018 450 MM EQUI VALENT CORRUGATED STEEL Pl PE ARCH 19. 400 19. 400
M 0. 000 0.00
100. 00000 19. 400 1, 940. 00
0250 603-31318 450 MM EQUI VALENT ARCH STEEL END SECTI ON 2. 000 2.000
EACH 0. 000 0.00
275. 00000 2.000 550. 00
0255 606-00301 *GUARDRAIL TYPE 3 (1905 MV POST SPACI NG) 927. 200 927. 200
M 0. 000 0.00
38. 00000 927. 200 35, 233. 60
0260 606-00420 *GUARDRAIL TYPE 4 (STYLE CA) 57. 000 57. 000
M 0. 000 0.00
192. 00000 57. 000 10, 944. 00
0265 606-00450 *GUARDRAIL TYPE 4 (STYLE CE) 92. 000 92. 000
M 0. 000 0.00
294. 00000 92. 000 27, 048. 00



CONTI D: Cl11624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11624- Bl D ESTI MATE RUN 06/ 12/ 2001
PRQJECT: C 0242-021 ESTI MATE NO 0014 13:17: 24

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 8. 000 8. 000
EACH 0. 000 0.00
1, 425. 00000 8. 000 11, 400. 00
0275 607-00005 *END POST 17. 000 17. 000
EACH 0. 000 0.00
125. 00000 17. 000 2,125. 00
0280 607-00010 *CORNER AND LI NE BRACE PQOST 14. 000 14. 000
EACH 0. 000 0.00
180. 00000 14. 000 2,520. 00
0285 607-01000 *FENCE BARBED W RE W TH METAL POSTS 1, 464. 000 1, 464. 000
M 0. 000 0.00
6. 00000 1, 464. 000 8, 784. 00
0290 607-01100 *FENCE BARBED W RE W TH TREATED WOODEN POSTS 127. 000 127. 000
M 0. 000 0.00
8. 00000 127. 000 1,016. 00
0295 607-32200 *FENCE WOOD SNOW 108. 000 108. 000
M 0. 000 0.00
19. 00000 108. 000 2, 052. 00
0300 609-60011 *CURB TYPE 6 (SECTION M DELETED FORMLO5 0. 000 0. 000
M 0. 000 0.00
32.00000 0. 000 0. 00
0305 612-00041  DELI NEATOR (FLEXI BLE) (TYPE 1) 27.000 27.000
EACH 0. 000 0.00
34. 00000 27. 000 918. 00
0310 612-00042  DELI NEATOR (FLEXIBLE) (TYPE I1) 43. 000 43. 000
EACH 0. 000 0.00
35. 00000 43. 000 1, 505. 00
0315 612-00043  DELI NEATOR (FLEXI BLE) (TYPE I11) 2. 000 2.000
EACH 0. 000 0.00
36. 00000 2.000 72.00
0320 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI C) 259. 000 259. 000
M 0. 000 0.00
24. 00000 259. 000 6, 216. 00



CONTI D Cl1624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 11624- Bl D ESTI MATE RUN 06/ 12/ 2001
PRQJECT: C 0242-021 ESTI MATE NO 0014 13:17: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 613-01400 *100 MM ELECTRI CAL CONDUI T ( PLASTI C) 307. 000 307. 000
M 0. 000 0. 00
25. 00000 307. 000 7,675. 00
0330 613-10000 *W RI NG 1. 000 1.000
LS 0. 000 0.00
3, 200. 00000 1. 000 3, 200. 00
0335 613-34400 *LI GHT STANDARD METAL (12.2 METER) 2.000 2.000
EACH 0. 000 0. 00
440. 00000 2.000 880. 00
0340 613-40010 *LI GHT STANDARD FOUNDATI ON 2.000 2.000
EACH 0. 000 0.00
485. 00000 2.000 970. 00
0345 613-70400 *LUM NAI RE HI GH PRESSURE SCDI UM (400 WATT) 2.000 2.000
EACH 0. 000 0. 00
335. 00000 2.000 670. 00
0350 614-00011 SI GN PANEL (CLASS 1) 6. 550 6. 550
M 0. 000 0.00
250. 00000 6. 550 1, 637. 50
0355 614-00012 SI GN PANEL (CLASS I1) 11. 340 9.180
we 0. 000 0. 00
295. 00000 9.180 2,708.10
0360 614-00044 TI MBER SI GN POST 89X89 MM 39. 700 39. 700
M 0. 000 0.00
39. 00000 39. 700 1,548. 30
0365 614-00066 TI MBER SI GN POST 140X140 MM 85. 500 63. 300
M 0. 000 0. 00
45. 00000 63. 300 2, 848.50
0370 614-00200 STEEL SIGN POST (U-2) 6. 000 6. 000
M 0. 000 0.00
20. 00000 6. 000 120.00
0375 614-80312 BARRI CADE (TYPE 3 F-B) 1.000 1. 000
EACH 0. 000 0. 00

1, 250. 00000 1. 000 1, 250. 00



CONTI D: C11624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 11624-BI D ESTI MATE RUN 06/ 12/ 2001
PRQJECT: C 0242-021 ESTI MATE NO 0014 13:17: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 615-00050 EMBANKMENT PROTECTOR TYPE 5 1. 000 1. 000
EACH 0. 000 0.00
900. 00000 1. 000 900. 00
0385 617-00018 450 MM CULVERT Pl PE 121. 900 121. 900
M 0. 000 0. 00
81. 00000 121. 900 9, 873. 90
0390 617-00024 600 MM CULVERT Pl PE 91. 900 91. 900
M 0. 000 0. 00
97. 00000 91. 900 8, 914. 30
0395 619-10040 DN100 WELDED STEEL Pl PE 32.000 32. 000
M 0. 000 0. 00
115. 00000 32. 000 3, 680. 00
0400 619-50080 *DN25 PLASTIC Pl PE 290. 000 290. 000
M 0. 000 0. 00
20. 00000 290. 000 5, 800. 00
0405 619-50120 *DN40 PLASTIC PI PE 165. 000 165. 000
M 0. 000 0. 00
19. 00000 165. 000 3, 135. 00
0410 619-50240 DN8O PLASTIC PI PE 18. 300 18. 300
M 0. 000 0. 00
46. 00000 18. 300 841. 80
0415 621-00450 *DETOUR PAVEMENT 398. 250 398. 250
M2 0. 000 0. 00
60. 00000 398. 250 23, 895. 00
0420 623-00156  *| RRI GATI ON BUBBLER 290 102. 000 102. 000
EACH 0. 000 0.00
14. 00000 102. 000 1, 428. 00
0425 623-00212  *DN300 POP-UP SPRAY SPRI NKLER 8. 000 8. 000
EACH 0. 000 0. 00
23. 00000 8. 000 184. 00
0430 623-01708  *DN25 BACKFLOW PREVENTER 1. 000 1. 000
EACH 0. 000 0.00
1, 300. 00000 1. 000 1, 300. 00



CONTI D: C11624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 11624-BI D ESTI MATE RUN 06/ 12/ 2001
PRQJECT: C 0242-021 ESTI MATE NO 0014 13:17: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0435 623-02008 *DN25 DRAI N VALVE 2.000 2.000
EACH 0. 000 0.00
50. 00000 2.000 100. 00
0440 623-03108 *DN25 AUTOMATI C CONTROL VALVE 5. 000 5. 000
EACH 0. 000 0. 00
220. 00000 5. 000 1, 100. 00
0445 623-04000 *CONTROL WRE 24 VOLT 980. 000 980. 000
M 0. 000 0. 00
0. 26000 980. 000 254. 80
0450 623-04002 *POAER SOURCE W RE 5. 000 5. 000
M 0. 000 0. 00
250. 00000 5. 000 1, 250. 00
0455 623-04008  *DN25 QUI CK- COUPLER VALVE 2.000 2.000
EACH 0. 000 0.00
120. 00000 2.000 240. 00
0460 623-05012 *DN40 GATE VALVE 2. 000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0465 623-06900  *VALVE BOX 11. 000 11. 000
EACH 0. 000 0.00
35. 00000 11. 000 385. 00
0470 623-07008  *DN25 WATER METER 1. 000 1. 000
EACH 0. 000 0. 00
6, 850. 00000 1. 000 6, 850. 00
0475 623-08112  *12 STATI ON AUTOVATI C CONTROLLER 1. 000 1. 000
EACH 0. 000 0.00
1, 850. 00000 1. 000 1, 850. 00
0480 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
34, 000. 00000 1. 000 34, 000. 00
0485 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
149, 000. 00000 1. 000 149, 000. 00



CONTI D: C11624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 11624-BI D ESTI MATE RUN 06/ 12/ 2001
PRQJECT: C 0242-021 ESTI MATE NO 0014 13:17: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0490 627-00001  *PAVEMENT MARKI NG PAI NT 1, 279. 400 1, 279. 400
L 0. 000 0. 00
14. 00000 1, 279. 400 17,911. 60
0495 627-00005  *EPOXY PAVEMENT MARKI NG 174. 000 174. 000
L 0. 000 0. 00
55. 00000 174. 000 9, 570. 00
0500 627-00060 *PREFORVED PLASTI C PAVEMENT MARKING (1.5 MV) DELETED 0. 000 0. 000
FORM 105
M2 0. 000 0. 00
63. 00000 0. 000 0. 00
0505 627-30305 *PREFORVED PLASTI C PAVEMENT MARKI NG (1.5 MW 10. 600 10. 600
( WORD- SYMBQL)
M2 0. 000 0. 00
170. 00000 10. 600 1, 802. 00
0510 627-30310 *PREFORVED PLASTI C PAVEMENT MARKI NG (1.5 MW 5. 600 5. 600
M2 0. 000 0. 00
80. 00000 5. 600 448. 00
0515 630-00000 FLAGG NG 2,513. 000 2,513. 000
HOUR 0. 000 0. 00
20. 00000 2,513. 000 50, 260. 00
0520 630-00002 TRAFFI C CONTROL SUPERVI SOR 112. 000 98. 000
DAY 0. 000 0.00
300. 00000 98. 000 29, 400. 00
0525 630-00007  TRAFFI C CONTROL | NSPECTI ON 124. 000 122. 000
DAY 0. 000 0. 00
110. 00000 122. 000 13, 420. 00
0530 630-80336  BARRI CADE (TYPE 3 M B) (TEMPORARY) 8. 000 7.200
EACH 0. 000 0.00
480. 00000 7.200 3, 456. 00
0535 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 21. 000 18. 900
EACH 0. 000 0. 00
80. 00000 18. 900 1,512. 00
0540 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL S| ZE B) 34. 000 30. 600
EACH 0. 000 0.00
190. 00000 30. 600 5, 814. 00



CONTI D: Cl11624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 11624- Bl D ESTI MATE RUN 06/ 12/ 2001
PRQJECT: C 0242-021 ESTI MATE NO 0014 13:17: 24

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0545 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 900
TYPE
) EACH 0. 000 0.00
2, 600. 00000 0. 900 2, 340. 00
0550 630-80360  DRUM CHANNELI ZI NG DEVI CE 90. 000 81. 000
EACH 0. 000 0.00
80. 00000 81. 000 6, 480. 00
0555 630-80363  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG) 2.000 1. 800
EACH 0. 000 0.00
100. 00000 1. 800 180. 00
0560 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1, 061. 000 954. 900
M 0. 000 0.00
72. 00000 954. 900 68, 752. 80
0565 630-80380 TRAFFI C CONE 60. 000 54. 000
EACH 0. 000 0.00
17. 00000 54. 000 918. 00
0570 700-70010 F/ A M NOR CONTRACT REVI S| ONS 3, 034. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0575 700-70022 F/ A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0580 700-70025 F/ A QUALITY | NCENTI VE PAYNMENT 3, 664. 960 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0585 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0590 700-70035 F/ A PAVEMENT SMOOTHNESS | NCENTI VE -1, 050. 350 -1, 050. 350
F A 0. 000 0.00
1. 00000 -1, 050. 350 -1, 050. 35
0595 700-70070 F/ A OBTAIN POWER SOURCE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C11624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 11624-BI D ESTI MATE RUN 06/ 12/ 2001
PRQJECT: C 0242-021 ESTI MATE NO 0014 13:17: 24

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0600 700-70090 F/ A RESET | RRI GATI ON SERVI CE FROM | REA 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0605 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70560 F/ A PLANT ESTABLI SHVENT | NCENTI VE 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0615 700-70035 F/ A PONER SOURCE CONNECT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 625-00001  CONST SURVEYI NG (HOUR) MCR LI NE #2 39. 500 39. 500
HOUR 0. 000 0.00
100. 00000 39. 500 3, 950. 00
0635 900-00006 ADDED | TEM (DOLLAR)/ UTE PASS CLAI N 0. 000 -0. 442
DOL 0.419 30, 447. 24
72, 666. 44000 -0.023 -1,671. 33
0640 630-80344  CONST TRAF SIGN (SPEC) MCR LI NE #3 EDLOWE CLOSED 5. 800 5.220
M2 0. 000 0. 00
126. 30000 5.220 659. 29
0645 900-00010  ADDED | TEM (HOUR)/ TRAFFI C CONTROL | NSPECTI ON 222.000 222.000
HOUR 0. 000 0. 00
42. 00000 222. 000 9, 324. 00
0650 900- 00006  ADDED | TEM (DOLLAR)/ HBP DI SI NCENTI VE QPN 0. 000 0. 000
DOL 0. 000 0.00
13, 550. 13000 0. 000 0. 00
0655 900- 00006  ADDED | TEM (DOLLAR)/ HBP DI SI NCENTI VE QPN 1. 000 -1.000
DOL 0. 000 0. 00
2, 136. 73000 -1. 000 -2,136.73



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14
ESTI MATE RUN 06/ 12/ 2001

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0620 620-00012 FI ELD LABORATORY (CLASS 2)

0625 620- 00020 SANI TARY FACI LI TY

13, 704. 34000

ESTI MATE NO. 0014 13:17: 24
CURRENT PREV QTY/ ANMOUNT
QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI 0D AMOUNT
UNIT PRI CE
0660 900- 00006  ADDED | TEM (DOLLAR)/ CLAI M SCHM DT CONST. 0. 000 0. 000
DOL 0. 000 0. 00
0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,803,915.45$ 30,447.24 % 1,752, 943. 05
1. 000 1. 000
EACH 0. 000 0.00
7, 200. 00000 1. 000 7, 200. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 8,200.00$% 0.00% 8, 200. 00

PRQJECT TOTAL CURRENT AMI $ 1,812,115.45$%

30, 447.24 $ 1,761, 143. 05



